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Executive Summary

This proposal presents the objectives and scope of a project to conduct a probabilistic risk
assessment for the Sacramento-San Joaquin Delta levee system. The purpose of the study is
threefold:

1. Develop a probabilistic framework to evaluate the reliability of the levee system in
the Delta and the probability of inundation.

2. In an initial application, demonstrate the methodology for one part (i.e., an
island) of the levee system.

3. Develop an approach for measuring the benefit (i.e., risk reduction) of
proposed levee modifications or repairs.

There are a number of special issues associated with an evaluation of the risk of levee failure and
inundation that will considered. The first is the fact there are over 600 miles of levees that protect
a large geographic region. Earth structures of this size pose special problems with respect to the
availability of information (i.e., geotechnical data), assessing the likelihood of failure along a levee
length, and modeling levee performance during events that are also spatially distributed such as
earthquakes or floods. As a second matter, to assess the performance of a levee system for a
specified service life, consideration must be given to factors that affect levee integrity, such as
subsidence, deterioration, and time varying hazard potential (e.g., earthquake occurrences). A final
issue concerns the development of a logic model that properly represents the combination of events
that can con-tribute to levee failure and inundation.

The results of this study will include:

1. Documented probabilistic framework for evaluating the risk of inundation due to levee
failure.

2. Numeric results based on an application to a single island that includes:
A. Total probability of island/town inundation for specified future periods (e.g.,

1, 10, 30, 50, and 100 years).

B. Deaggregation of the total probability of inundation in terms of:
1. Levee breaks (i.e., which levee sections are likely to lead to inundation).

2. Failure modes (i.e., which failure modes dominate the probability of levee
failure; overtopping, seismically induced liquefaction, embankment piping
during periods of high flow).

As part of this effort we propose to take advantage of available data and existing studies in order to
focus this effort on the development and application of a systems model to assess the probability oi~
levee failure and inundation of areas.
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1. Introduction

1.10ver~,iew
This proposal defines the objectives and scope of a project to conduct a probabilistic risk assessment
of the Sacramento-San Joaquin Delta (referred to hereafter as the Delta) levee system. As discussed
here a risk assessment is an approach for evaluating the capability of an engineered system to
perform a function for which it was intended. In this application the focus of the assessment is to
evaluate the probability of levee failures and inundation of areas throughout the Delta (e.g., islands
and communities). As compared to conventional engineering (deterministic) assessments, a risk
assessment is a probabilistie statement about facility performance wherein the full range of loads
(e.g., water levels, floods, seismic ground motions) and facility response to these loads is considered.

A risk assessment of the Delta levees provides the opportunity to:

develop an understanding of the performance of the levee system (not just individual
levees) in terms of the likelihood of failure and the cause of those failures,

¯ identify the most likely modes of levee failure,

¯ evaluate the probability that areas (e.g., islands, towns) will be inundated as a result
of levee failure, and

establish a consistent, rational approach to assess the benefit of proposed levee mod-
ifications or repairs.

The use of probabilistic methods to evaluate the integrity and future performance of a flood control
system is a natural application. The inherent randomness of natural phenomena that challenge the
integrity of a levee (e.g., floods, earthquake ground motion, degradation processes) and the inherent
variability of levee materials, foundation characteristics and their construction, lead one to conclude
that levee performance and the degree of protection they provide is uncertain.

We present in this proposal an approach that is well established in engineering practice, but new to
the assessment of levee systems. The risk assessment methodology described is a major step forward
in understanding the performance of the Delta levee system and the protection it provides the state.
The systems based assessment will provide insights:

¯ to the causes of levee failure,

¯ the magnitude and probability of consequences (large and small) of inundation, and

¯ the significance of uncertainties.

When the risk assessment is applied to the current Delta levee system, it will provide direction for
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proposed modifications or repairs. When applied to a levee system as modified, a reevaluation of
the levee risks will provide a basis for measuring the benefit (i.e., risk reduction) of implementing
a proposed modification.

1.2 Probabilistic Risk Assessment Applications
Probabilistic risk assessments provide a consistent, rational framework to:

¯ identify and evaluate sources of uncertainty

¯ model the system performance of systems (as opposed to individual components)

¯ provide a realistic (neither conservative or unconservative) assessment of future
performance,

¯ consider the full range of hazards a system may be exposed to (e.g., full range of
earthquake ground motions, event combinations such as water levels and earthquake.
ground motions), not just design basis events, and

¯ the magnitude and probability of adverse consequences (e.g., economic losses, levee
damage).

In recent years, the use of risk assessment methods in civil engineering applications has rapidly
increased. Areas of application include evaluations for critical facilities such as dams and nuclear
power plants, lifelines, development of operation and maintenance plans, assessment of public health
risks (Refs. 1-5). This experience has produced an array of tools for evaluation and an experience
base that has increased the efficiency in performing these assessments.

Integral to a probabilistic assessment of levee performance is the identification and evaluation of
events that challenge a system’s integrity and the assessment of the multiple ways failure can occur.
The assessment evaluates the performance of a levee over the range of loads it may experience
during its service life; loads above and below it’s ’design basis.’ Unlike ’conventional’ construction
(e.g., buildings), reliable performance of a levee system at or below it’s design basis (e.g., design
flood stage) cannot be assumed apriori. Therefore the potential for unsatisfactory performance over
the full range of load conditions is required.

1.3 Project Team
This project will be carded out by Jack R. Benjamin and Associates, Inc. of Menlo Park, California.
JBA has extensive experience in performing probabilistic risk assessments for critical facilities and
civil infrastructures, including:

¯ dams
¯ nuclear power facilities
¯ levees
¯ pipelines

2
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¯ tanks
¯ commercial and residential construction

At JBA this project will be managed by Dr. Martin W. McCann, Jr. In addition, Dr. McCann will
be involved in all technical phases of the project. JBA’s background and experience is provided in
Appendix A.

Working with JBA will be Mr. Will Betchart, a water resources engineer with extensive experience
in California and familiarity with both the Delta and the CALFED program. Mr. Betchart’s
background and experience is provided in Appendix B.

1.4 Proposal Scope
This proposal presents the purpose, scope and tasks for the project. In addition, a proposed schedule
and budget is provided.

3
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2. Project Purpose

The purpose of this project is:

1. Develop a probabilistic framework to evaluate the risk of inundation associated with
the performance of levees in the Delta. A systems approach will be used to assess for
the Delta (as a whole) and for individual communities, the risk of inundation due to
levee failure. The systems approach is also used to model the performance of
individual levee~ (i.e., a levee that protects an island). The methodology will consider
the various hazards that challenge the integrity of the levee system, including
multiple modes of failure.

2. Apply the methodology to an individual island to demonstrate its application and
results.

3. Establish a framework for assessing and comparing the benefit of alternative levee
modifications or repairs.

The results of this project (including its eventual application to the full levee system in the Delta)
are intended to provide CALFED with a comprehensive, rational perspective of the anticipated
performance of the levee system and the risk of inundation (and thus damages) at the local, regional
and state levels. The nature of a risk assessment insures that events which can happen are considered
in terms of their magnitude, consequence and likelihood of occurrence. It is within this context that
a rational perspective of future events can be considered.

4
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3.1 Overview
The assessment of the Delta levee system will be performed to assess the probability of levee failure
and inundation. A systems approach will be used that establishes a framework to address a range of
questions related to the degree of protection provided by the levee system and the risk of inundation.
The key questions the assessment will address include:

1. What is the risk (probability and magnitude) of inundation at the state level attribut-
able to levee failure?

2. How likely is it that an area (e.g., island, town) will be inundated?

3. What are the likely locations of levee failures that result in inundation and what are
the likely causes/modes of failure?

4. What are the risks of levee failure and inundation over a defined time horizon or
service life?

5. What is the benefit (e.g., risk reduction) that can be attributed to a proposed
modification (repair) of a levee and how can it be measured?

The first four questions can be addressed by conducting a comprehensive risk-based evaluation of
the Delta levee system. The fifth question is answered by evaluating the levee system assuming
proposed modifications are implemented and by developing a risk-based benefit measure.

The systems approach that will be used provides a logical framework to consider the potential com-
binations 0fevents that could lead to inundation of an area (i.e., an island, town, etc.) and the range
of failure modes that can result in the breach of a levee. For example, if a town is located at the
confluence of two rivers, inundation of the town occurs if one or both levees along the town-side
bank of either fiver failed. In addition, each levee could fail in a number of different modes. During
periods of high flow, failure could occur as a result of overtopping, piping, embankment sliding,
embankment slumping, excessive erosion. The objective of the systems part of the risk assessment
is to develop a systems model to make these type of assessments.

The risk assessment in this study will be performed at two levels. The first will based on the current
structure and condition of the levee system. The second will be conducted on the basis of proposed
levee modifications. The risk reduction (i.e., the reduced likelihood of inundation) achieved by a
levee modification will provide one measure of the benefit gained. As part of this project alternative
measures of benefit will be considered.

3.2 Sources of Uncertainty
One of the important roles of a risk-based assessment is the identification and quantification of

5
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uncertainties. There are two fundamentally different sources of uncertainty that affect an assessment
of the likelihood of future events. The first is attributed to the inherent randomness of events in
nature (e.g., the toss of a coin, the occurrence of earthquakes in time and space). These events can
only be predicted in terms of their likelihood of occurring. This source of uncertainty is irreducible
and is known as aleatory uncertainty.

The second type of uncertainty is attributed to lack of knowledge or data. For example, the ability
to dete.rmine the likelihood of an event (i.e., its rate of occurrence), requires certain data be available.
If the amount of data is adequate, the estimate of a rate of occurrence will be accurate. On the other
hand, if only limited data is available, the estimate of the rate will be uncertain (i.e., statistical
confidence intervals will be large). A second source of knowledge uncertainty is attributed to our
lack of understanding (e.g., knowledge) about a physical process or system that must be modeled.
In these instances the engineer must use his/her professional judgement/experience to evaluate a
problem or additional research must be conducted to improve process understanding. For example,
DWR is now conducting important research to better understand the response of the Delta’s peat
soils to seismic shaking. These sources of uncertainty are referred to as epistemic (knowledge-
based) uncertainty. Figure 1 shows two examples of epistemic uncertainties. In the one case the
epistemic uncertainty in the estimate of the annual rate of 0ccurrence of a magnitude 7.5 earthquake
is quite large, whereas in the second case it is much smaller. The difference in these estimates may
be attributed to the type and amount of data that was available, the extent to which judgement was
used, etc.

Epistemic uncertainty is low

O

Epistemic uncertainty is high -

Frequency per Year, M = 7.5

Figure 1 Illustration of estimates of the epistemic uncertainty in the annual rate of occurrence
of a magnitude ?.5 earthquake.

In principle, epistemic uncertainties are reducible with the collection of additional data or the use/
development of improved models. In a given project, it is not always possible to reduce these
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uncertainties. However, it is important that both sources of uncertainty be identified and quantified
to the degree possible.

The assessment of epistemic uncertainties can be critical. Their formal assessment requires a certain
level of evaluation that adds defensibility and completeness. From a quantitative perspective, the
assessment of epistemic uncertainties provides a best estimate of a desired result (e.g., probability
of levee failure) and a probability distribution which can be used to develop the equivalent of
confidence intervals. The probability distribution is based on an aggregation of the different sources
of epistemic uncertainty (e.g., alternative models, uncertainties due to limited data, and alternative
professional judgements). Such an assessment will be developed in the work we propose.

3.3 Technical Approach
In this section we discuss the technical issues and approach that will be used in this project to
evaluate the reliability of the Delta levee system and the likelihood of inundation. Figure 2 shows
a schematic of the elements in the Delta levee risk assessment. The elements of the risk assessment
are:

1. Finalize the Risk Assessment Objectives

2. Hazards Identification and Assessment

3. Identi~’ Components of the Levee System

4. Failure Modes and Effects Assessment

5. Systems Modeling

6. Vulnerability Assessment

7. Inundation Assessment

8. Consequence Assessment

9. Risk Quantification and Sensitivity Analysis

Each element of the risk assessment is described below.

Finalize the Risk Assessment Objectives - Like any engineering assessment the specific needs of
the user (CALFED) of the analysis results must be clearly defined. Section 2 described the overall
objectives of the risk assessment project. Within the context of these objectives, there are alternatives
that can be considered or a variation in focus that may be required. Whereas the use of risk-based
methods assessments is relatively new (as compared to more conventional engineering assessments,
such as a slope stability evaluation for an embankment), it is important that the objectives and
required products be clearly identified. Examples of issues/objectives that can be discussed, include:
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¯ selecting the time horizon or service life for purposes of making future projections,

¯ identifying the specific final and intermediate results that should be computed/
reported, and

¯ clarifying the study assumptions (pre-conditions)

These will be discussed and finalized at a meeting early in the project.

Hazards Identification and Assessment - As a first step in the risk assessment, a list of the hazards
to which a levee is exposed will be generated. This list will include events that by themselves or in
combination may challenge the integrity of a levee. Table 1 contains an initial list of events. As part
of this process, our analysis will list the nature of the hazard/load (e.g., ground shaking), related
hazards (e.g., seiche), and potential combinations with other hazards (e.g., high-water levels).
Resources or information requirements to evaluate the hazard will be identified and the appropriate
assessments performed.

Table 1
Potential List of Hazards/Loads to be Considered

Seismic Events Subsidence
Ground Motion
Fault Offset Non-Flood Stage
Seiche Water Level
Liquefaction Seepage

Floods Deterioration
Overtopping Erosion
Wave Action Wave Action
Piping

This part of the assessment serves a number of objectives. It identifies the potential hazards the levee
system may be exposed to, screens out the hazards that do not pose a threat (i.e., they are too small
in magnitude or are unlikely to occur) and evaluates the probability of occurrence and magnitude of
those that must be considered in the risk assessment.

Identify Components in the Levee System - The purpose of this part of the assessment is to
establish an inventory of the components in the Delta flood control system. The task here is to
establish an inventory of only those components that play a role in providing flood protection.

Failure Modes and Effects - In this part of the assessment each component in the flood control
system and its function is systematically identified (e.g., reach of levee, type of foundation). In
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addition the modes of failure and the effects (i.e., consequence) of a failure are documented. As part
of this assessment consideration will be given to:

¯ failures and effects that may be unique to specific hazards (e.g., salt water inundation
as compared to fresh water),

¯ multiple failures that may have compound consequences (e.g., inundation and dis-
ruption of fresh water conveyance),

¯ alternative failure locations, and

¯ conditions (generally stated) for failure to occur.

This analysis is an important part of the risk assessment (Ref. 6). It puts into context the role that
each component plays in the system and the impact of its failure. The results of this assessment will
be a direct input to the systems evaluation.

Systems Modeling - In this project a systems approach will be used to develop a logic model that
describes the events that can lead to levee failure and inundation in the Delta. Well developed
techniques including event tree and fault tree methods (Ref. 1, 6), and lifeline analysis methods (Ref.
3) will be used to model the events that can lead to levee failure and inundation. These techniques
provide an ordered approach to system model construction, graphical display and quantification.
They are particularly useful, even mandatory, in cases involving large, complicated situations where
multiple events can/must occur.

The use of one modeling approach over another will vary depending on the hazard type (e.g.,
seismic, static, non-flood conditions) and the system. For example, in the case of seismic per-
formance of the levee system, a lifeline analysis technique will be used. These methods have been
specifically developed to model the reliability of spatially distributed systems when exposed to
earthquake ground motion. They may also be suited to the assessment of levee performance during
a hydrologic (flood) event.

For static, non-flood conditions, event and fault tree methods will likely be used.

The development of the Delta systems model will be carded out using a top-down approach. In this
approach a model is constructed by first considering the major events whose probabilities are to be
determined. Figure 3 shows a schematic of the top-down approach. In this project we propose to
consider as a top event, the evaluation that flooding anywhere in the Delta will occur due to levee
failure in a specified time horizon. To make this determination, the model must a!so address the
potential that various areas (e.g., towns, islands) will be inundated. Continuing further, the system
model then considers the levees whose breach can lead to inundation of a particular town, the
individual levee reaches where failure might occur and the events/failure modes that cause a breach.

The use of a top-down approach is advantageous for a number of reasons. First, it focuses the

10
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(One or More
Occurrences)

(Island D-1 ~...( TownT-1 )"’I TownT-z )

[ Levee L-1 ~ (. Levee L-2 )( Levee L-3)Fails Fails Fails

!          I          ,, I          I ,

( Reach1 ) ( Reach2 ) ool Reachi ) I Reachn )Fails         Fails    ° °       Fails         Fails

Figure 3 Illustration of top-down systems modeling approach to be used in the Delta risk assessment.

evaluation on the questions/events of primary interest. Secondly, the top-down approach allows the
analyst to build the systems model to the level of detail required. In this way resources are focused
on the evaluations that are important to the objectives of the assessment.

The systems model is constructed in manner that permits the quantification of the desired results
(i.e., answers to the question raised above). For example, depending on the scope of the risk assess-
menL the systems model can be built to evaluate the probability and magnitude of the consequences
(e.g., economic losses, property damage) of levee failure and flooding. If however, the objective is
simply to evaluate the likelihood of levee failure, the systems model is built only to this point (i.e.,
the inundation and consequence parts of the model are not considered) (see Fig. 2).

11
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The systems approach provides a logical path to the events that are the dominant cause and
contributors to levee failure, flooding and their consequences. It makes the analysis tractable for the
engineer who must use the results and for management who requires an understanding of the events
that influence the reliability of the system.

Vulnerability Assessment - In this part of the risk assessment each component is evaluated to
determine the probability of failure of a levee as a function of the loads or hazards it may be exposed
to. For example, in the case of seismic events, a levee will be evaluated to determine the probability
of failure as a fimction of earthquake ground motion level. This assessment must consider the
multiple modes of failure that may exist such as foundation liquefaction, slope instability,
consolidation, etc. and the sources of variability in levee response to ground motion. This result is
a seismic fragility curve that quantifies the conditional probability of failure as function of ground
motion level. Figure 4 shows an example of a seismic fragility curve. At low ground motion levels,
the chance of failure is low (at or near zero). As ground motions increase, there is an increasing
chance of failure. Finally, a point is reached whereby failure is certain (see Fig. 4). The shape and
position of a fragility curve depends on the seismic capacity of the levee (see the median capacity
noted in Figure 4) and the variability in its response (e.g., material properties, dynamic response
characteristics) to earthquake ground motions.

1,0
Certain
Failure

o 0.5

~ Curve shape is based
r- on variabilities ofo:~ seismic response

o
0 Minimal Chance Median

of Failure .~ I Capaci~
0.0 Design

Basis
Ground Motion

Figure 4 Illustration of seismic fragility curve for a single component.

To assess the vulnerability of levees there are a number of factors/issues that must be addressed.
Among them are:

¯ modeling the potential for levee failure at any point along its length

accounting for random failures that cannot be evaluated due to lack of information

12
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(i.e., geotechnical data) or engineering tools to estimate there probability of occur-
rence, and

¯ the variation in levee integrity in time due to the effects of deterioration, subsidence,
etc.

A vulnerability assessment is conducted for each component in the system and for each of the
hazards/loads the system is exposed to.

Inundation Assessment - The purpose of this part of the risk assessment is to determine the extent
of flooding in the event of a levee break. An assessment of the area of inundation can be based on
historic experience or possibly the result of a detailed hydraulic assessment (e.g., NWS DAMBRK).
Inundation assessments are required for the postulated levee breach scenarios (e.g., failure mode and
levee reach) that are defined in the systems model.

Consequence Assessment - The purpose of the consequence assessment is to evaluate the impact
(i.e., property damage, effect on the local economy, damage to fresh water supplies, etc.) that may
result from potential levee failures and subsequent inundation. The systems approach to modeling
the levee system lends itself to an evaluation of consequences for specified conditions, including
time of year, water level, failure mode and location, etc. The consequences to be evaluated are
identified earl)’ in the project when the study objectives are finalized.

We have identified the consequence part of the risk assessment as one element that can be readily
incorporated in the systems analysis. For purposes of this initial project, it is anticipated that the
consequences of inundation will not be assessed.

Risk Quantification and Sensitivity Analysis - In this part of the risk assessment, the individual
parts of the analysis are combined to generate the analysis products (discussed in Section 5). The
quantification can be carried out at different levels depending on the study objects. In addition,
sensitivity assessments are performed to examine to role of different assumptions, parameter assess:
ments, etc. in the study.

3.4 Benefits Assessment
As part of this project an approach will be developed to provide a measure of the benefit of levee
modifications that may be proposed. A number of alternatives can be considered, depending on
decision criteria CALFED may want to use (e.g., cost/benefit ratios) and the time horizon for the
study. A simple benefit measure might be ratio of levee failure probabilities which provides a
measure of risk reduction. A more rigorous approach may be taken based on .the cost-benefit of
proposed modifications, taking into account engineering and construction costs, avoided losses due
to the reduced likelihood of levee failure, etc. The development.of a benefit measure will be carried
out in consultation with CALFED personnel. These consultations will serve to identify CALFED’s
objectives (i.e., maximize risk reduction, minimize costs), preferences, etc. Based on these
discussions an approach for measuring the benefit of levee modification will be developed.

13
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3.5 Project Resources
In carrying out the demonstration risk assessment for a selected island, we propose the use of
available data (e.g., geotechnical properties, flood data, seismic hazard information) as well as the
results of prior evaluations that may be available (see Ref. 7-10). As necessary and appropriate,
existing engineering calculations will be repeated to support the needs of the risk assessment. From
a project scope and budget perspective, we propose that the demonstration assessment identify areas
that will be inundated in the event of levee failure, based on past experience and engineering
judgement as required (i:e., detailed inundation assessments will not be performed). This effort will
focus on the probabilistic assessment of levee performance and likelihood of failure, utilizing
available information to the greatest extent possible.

14
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4. Project Tasks

To carry out the project scope the following tasks will be performed:

1. Finalize the Risk Assessment Objectives
2. Develop the Probabilistic Framework to Model the San Joaquin Delta Levee

System
3. Gather Data
4. Select One Island or Levee For a Demonstration Application
5. Perform the Risk Assessment for the Demonstration Levee
6. Develop a Framework for Measuring the Risk Reduction of Levee Modifications
7. Identify Levee Modifications
8. Reevaluate Levee Failure Probabilities Based on a Proposed Modification
9. Quantify Modification Benefits
10. Prepare the Draft Report
11. Finalize the Project Report
12. Project Meetings

Table 3 provides a summar3’ of each task.

15
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Table 2
Summary of Project Tasks

No. Task Description

! Finalize the Risk Assessment Objectives The purpose of this task is to meet with CALFED personnel to specifically identify the objectives
of the risk assessment in terms of questions to be answered, results to be generated. (See the text for
additional explanation.)

2 Develop the Probabilistic Framework for the Risk In this task the complete framework for evaluating the probability of levee failure and area
Assessment inundation will be developed. The framework will consider the hazards/loads (e.g., flooding,

earthquake ground shaking, static/gravity loads) that can initiate a levee failure. As part of the
framework development, the methods to evaluate different modes of failure, the occurrence of
hazards, etc. and data resources will be identified. (See the text for additional discussion of this
task.)

3 Gather Data In this task data and results of previous studies that can provide input to the risk assessment will be
gathered.

4 Select a Levee for the Demonstration Assessment In consultation with CALFED, a levee will be selected for the demonstration application.
I~.

5 Perform the Risk Assessment for the In this task the levee risk assessment is performed.
Demonstration Levee

6 Develop a Framework for Measuring the Benefit ofIn this task an approach for quantifying the risk reduction benefit gained by the levee modification
Levee Modifications will be developed. Alternatives include failure probability ratios, annualized economic benefits or

total benefits over the service life of the levee, etc. ,I
7 Identify Levee Modification Based on the results of the risk assessment, CALFED engineers will be consulted to define a i~1

proposed modification. In this project, it is assumed that CALFED engineers will select the
appropriate levee modification to be considered. (An actual modification design will not be
prepared by the risk assessment team.)

8 Reevaluate the Levee Failure Probabilities The risk of levee failure and inundation will be reevaluated based on the levee modification
proposed by CALFED.

9 Quantify Modification Benefits In this task the benefits of the levee modification are assessed.

10 Prepare the Draft Report Prepare the project dratl report describing the risk assessment methodology and demonstration
application, including applicable data.

I 1 Finalize the Report Finalize the project report based on comments recieved.

12 Project Meetings During the project it is anticipated that a number of meetings (approximately four (4)) will be held
with CALFED personnel. The timing for these meetings is preliminary and is indicated on the
proposed project schedule provided in Figure 7.



5. Products

In this section we identify products that will be generated in this project. The final list of products
will be developed to meet the project objectives, which will be finalized as part of the fu’st task (see
Table 2).

From a methodological perspective, two products will be developed:

1. Probabilistic framework for conducting a systems-based analysis for modeling the
potential for levee failure and inundation in the Delta.

2. Probabilistic methodology for evaluating the multiple modes of levee failure.

3. Approach to assess the benefit of proposed levee modifications or repairs.

The risk assessment will generate a suite of numeric results that address a hierarchy of questions
related to levee performance in the Delta and the risk of inundation at the state and local level. One
of the requirements for making the results of a risk assessment usable (e.g., to the staff engineer,
management) is that it be tractable and transparent. With this in mind, a spectrum of results can be
presented that are designed to support decision-making and to provide the engineer with a detailed
understanding of the risk assessment results as well as the events (e.g., failure modes) that contribute
to the potential for levee failure and inundation. Numeric results generated as part of the risk
assessment will include:

1. Total probability that one or more areas will be inundated in specified time horizons (i.e., 1,
10, 30, 50, and 100 years) - This result provides a measure of the exposure of the Delta to
inundation due to unsatisfactory performance of the levee system. Table 3 illustrates this
result. In a similar manner this result will be determined assuming that proposed modi-
fications/repairs are implemented.

Table 3
Illustration of Risk Assessment Results

Probability of One or More Areas in the Delta Being Inundated i

Future Time Period (years)
Result

1      10     30     50     100

Present 0.05 0.20 0.50 0.98 1.0
(wo/modifications)

Future .02 0.15 0.30 0.65 0.95
(w/modifications)

~Numbers are for illustration only.
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2. Total probability of island/town inundation for specified time horizons (e.g., 1, 10, 30, 50,
and 100 years) - This result, which can be Presented in a format similar to Table 3, quantifies
the risk of inundation for an area or community. This result can be presented for each area
identified in the study.

3. Deaggregation of the total probability of inundation in terms of."

A. Levee breaks - This result provides a breakdown of the failure probability of
each levee reach. An example of this type of result is displayed in Figure 5.

1         2         3         4
Levee Reach

Figure 5 Levee reach failure probabilities.

B. Failure modes - When considering possible modifications or repairs to a
levee, it will be important to a have a balanced perspective of the relative
contribution of different failure modes such as overtopping, seismically in-
duced liquefaction, embankment piping during periods of high flow, etc. to
the total probability of levee failure. For example, Figure 6 shows an example
of the relative contribution of different hazards/failure modes to the failure
probability of a levee. This type of result can be presented for a single levee
(i.e., that protects an island) or for the entire levee system.

4. Variation of the probability of levee failure for various time horizons - The potential for

18
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Contributions to Levee Failure

0.8

e" 0.6
0
.i-, 0.4

’- t3.2

L-1     L-2     L-3     L-4. L-5     L-6

Levee Reach

Seismic Flood

Embankment Slump    I~ Embankment Sliding

--] Wind-waves

Figure 6 Relative contribution of different failure modes/events to the probability of levee reach
failure.

deterioration and increased hazard potential (e.g., seismic events) may increase the likelihood of
levee failure in time. The purpose of this resultis to identify whether this is the case. If so, this result
will support future plans to modify existing levees and to provide for future maintenance:

5. Measure of the benefit of proposed levee modifications - This result will provide a metric
of the benefit, in terms of risk reduction, of proposed levee modifications. Depending on the
approach that is developed, the metric will be applied at the State (i.e., a measure of the
benefit to the State as a whole) or to a local area or community.
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6. Schedule

We propose a project duration of four (4) months from the start date to delivery of the draft report.
The schedule and duration of each task is shown in Figure 7. As part of the project we plan to
prepare an interim letter report 6 weeks into the project to document progress to date.

Weeks
Task 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1. Finalize Objectives1

2. Risk Model

3. Gather Data

4. Select Levee 1

5. Perform
Assessment

6. Develop Benefit
Measure

7. Levee Modification

8. Reevaluate Risk

9. Quantify. Benefit

10. Draft Report

11. Final Report
¯

12. Project Meetings ¯ ¯ ¯ []

Figure 7 Proposed project schedule.
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7. Budget Estimate

We have prepared a project budget based on our best estimate of the level of effort and expenses
required to carry out the project tasks. We estimate a total project budget of $50,000. Table 4
summarizes the estimated project costs by task.

Table 4
Summary of the Proposed Project Budget

Proposed
Task Cost

1. Finalize the Risk Assessment Objectives $2,000

2. Develop the Probabilistic Framework for the Risk 9,600
Assessment

3. Gather Project Data 2,000

4. Select a Levee for a Demonstration Assessment 1 500

5. Perform the Risk Assessment 16,000

6. Develop a Framework for Measuring the Benefits 3,000
of Levee Modifications

7. Identify Levee Modifications 2 500

8. Reevaluate Levee Failure and Inundation 4,700
Probabilities

9. Quantify Modification Benefits 1,200

10. Prepare Draft Report 7,000

11. Finalize the Project Report 1,.~00

12. Project Meetings 2,000

Total $50,000

I It is assumed that CALFED will assist in this selection.
2 It is assumed that CALFED will define the proposed modification.
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STANDARD 1. Firm Name / Business Address 2 Year Present Firm 3. Date Prepared

FORM (SF) Jack R. Benjamin & Associates, Inc. Established
1979                 February 14, 1997

2:54      530 Oak Grove Avenue, Ste. 101 Specify type of ownerst~ip and check below, if applicable4.

Menlo Park, CA 94025                      Corporation
Architect Engineer X A. Small Business
and Related Services
Questionnaire B. Small Disadvantaged Business

la. Submittalis for [] Parent Company [] Branch or Subsidiary Office C. Women-owned Business

5. Name of Parent Company, if any: 5a. Former Parent Company Name(s), if any, and Year(s) Established:

Jack R. Benjamin & Associates, Inc.
530 Oak Grove Avenue Suite 101
Menlo Park, CA 94025

6. Names of not more than Two Principals to Contact: Title / Telephone
1) Dr. Martin W. McCann, Jr. President (415) 473-9955
2) Dr. Jack R. Benjamin, Chairman (415) 473-9955

7. Present Offices: City / State / Telephone / No. Personnel Each Office 7a. Total Personnel 4

Menlo Park, CA (415) 473-9955 4

8.     Personnel by Discipline: (List each person only once, by primary function.)
1 Administrative                         Electrical Engineers                    Oceanographers

Architects Estimators ~Planners: Urban/Regional
Chemical Engineers Geologists Sanitary Engineers

2 Civil Engineers ~Hydrologists Soils Engineers
~Construction Inspectors ~Intedor Designers Specification Writers

Draftsmen Landscape Architects 1 Structural Engineers
~Ecologists ~Mechanical Engineers ~Surveyors
~Economists Mining Engineers Transportation Engineers

9. Summary of Professional Services Fees Ranges of Professional Services Fees
Received (Insert Index Number)                         Last 5 Years (most recent year first)

~NeEX
1. Lets I~n $100,000

1996 1995 1994 1993 1992 2. sl0o,ooo to ~o,ooo
Direct federal contract work, including overseas 0 1 1 1 1 3

4    $500,000 to $I mi~ion
5. $1 rni~ion to $2 millionAll other domestic work 2 4 4 4 4

All other foreign work 1 1 2 2 2 s
Firms interested in foreign work, but without such experience, check here" []

6 s~o m~



~0. Profile of Firm’s Project Experience, Last 5 Years

Profil~      Number of Total Gross Fees     Profile      Number o’f Total Gross Fees     Profile      Number of    Total Gross Fees
Code Projects Code Projects Code Projects

~:i) 095 15 1929 11) 21)
,,2) 200 11 530 12) 22)
3) 201 20 803 13) 23)
4) 202 1 75 14) 24)
5) 203 4 100 15) 25)
6) 204 1 110 16) 26)
7) 17) 27.)
8) 18) 28)
9) 19) 29)
10) 20) 30)
11 Project Examples, Last 5 Years

Profile "P" Project Name and Location Owner Name and Address Cost of Work Completion Date
Code "C" (in thousands) (actual or

"JV" estimated)
of "IE"

024, 201, C 1. Probabilistic’ Risk Assessment for Seven Klohn-Crippen Ltd. 50 12/97
203 Mile Dam 610 Burrard Street

Vancouver, British Columbia
200 P 2. Seismic Hazard Assessment for the Obayashi Corporation t75 12/97

Tomari Nuclear Power Plant - Hokkaido Nuclear Engineering Division
Island Shinjuku Tower

Tokyo, Japan
025, 201 P 3. Probabilistic Risk Assessment for Par Westinghouse Savannah River 39 5/92

Pond Dam, Savannah River Site Company
Aiken, SC 29803

074, 200, P 4. Umatilla, Pine Bluff & Pueblo Chemical SAIC (Prime Contractor to U.S. Army) 426 3/96
201 Demilitarization Facility Seismic 1309 Continental Drive

Probabilistic Safety Assessment - Suite F
perform seismic hazard assessment, Abingdon, MD 21009
walkdowns and fragility analysis

--024, 025, C 5. Probabilisitic Risk Assessment for the GEl Consultatns, Inc. 54 11/94
200, 201, San Diego Water Authority Emergency (Prime to San Diego Water Authority)

203 Storage Project 1925 Palomar Oaks Way, Ste 300
Carlsbad, CA 92008



201,204 P 6. Development of the Nuclear Industry Electric Power Research Institute 110 12/94
Posistion for Seismic Design of Nuclear 2314 Hillview Ave.
Power Facilities Palo Alto, CA 94303

074, 200, C 7. Tooele Chemical Demilitarization Facility SAIC (Prime Contractor to U.S. Army) 530 6/95
201,095 Seismic Probabilistic Safety Assessment 1309 Continental Drive

- perform seismic hazard assessment, Suite F
walkdowns and fragility analysis. Abingdon, MD 21009

095 C 8. Point Beach USI A-46 and IPEEE project Stevenson & Associates, I~c. 75 6/95
- Flood Hazard and Vulnerability (Prime Contractor to Wisconsin Electric
Assessment Power Co.)

10 State St., Woburn, MA 01801
071,095, C 9. Palisades USI A-46 and IPEEE project - Stevenson & Associates, Inc. 57 6/95

203 Systems Analysis for Seismic Risk (Prime Contractor to Consumers
Evaluation Power Co.)

10 State St., Woburn, MA 01801
095 P 10. Development of Electric Power Industry Electric Power Research Institute 150 12/94

Position and Approach for Determining 2314 Hillview Ave.
the Seismic Design Basis for Nuclear Palo Alto, CA 94303
Power Plants

095 P 11. Re-write of the EPRI Seismic Margins Electric Power Research Institute 80 12/94
Methodology Report 2314 Hillview Ave.

Palo Alto, CA 94303
200, 201 P 12. Development of Seismic Hazard Lawrence Livermore National 65 12/94

Assessment Diagnostic Tools Laboratory, Livermore, CA
071,095, C 13. Pilgrim Station Seismic PRA and USI A- Stevenson & Associates, Inc. (Prime 85 9/94

203 46 and IPEEE project - A-46 walkdowns Contractor to Boston Edison Co.)
and analyses, seismic fragilities, building 10 State St., Wobum, MA 01801
dynamic analysis with soil structure
interaction, outlier resolution, and final
report

--071,095 C 14. Fort Calhoun USl A-46 and IPEEE project Stevenson & Associates, Inc. (Prime 40 4/94
- A-46 walkdowns and analyses, seismic Contractor to Omaha Public Power
fragilities and Seismic margins analyses, Dept.)
outlier resolution, and final report 10 State St., Woburn, MA 01801

200 P 15. Probabilistic Seismic Hazards Tennessee Valley Authority 65 12/93
Assessment for Two Sites in Tennessee Knoxville, Tennessee

" 1~. The foregoing is a statement of facts

Signature Typed Name and Title Martin W. McCann, Jr., President Date: February 27, 1997



STANDARD 1. Project Name/Location for which Firm is Filing 2a. Commerce Business 2b. Agency
FORM (SF) Probabilistic Risk Assessment for the OailyAnnouncement Identification

2,~5 Sacramento-San Joaquin Delta Levee
Date, if any: Number, if any:

Arch~ea Engineer System February 26, 1997
and Relat~l Se~vie_~s
Questionnaire for
Specific Proiect

3. Firm (or Joint-Venture) Name & Address 3a. Name, Title & Telephone Number of Principal to Contact

Jack R. Benjamin & Associates, Inc.
530 Oak Grove Avenue, Suite 101 Martin W. McCann, Jr. (415) 473-9955

Menlo Park, CA 94025 President
3b. Address of office to perform work, if different from Item 3

4. Personnel by Discipline: (List each person only once, by primary function.) Enter proposed consultant personnel to be utilized on this project on line (A) ~o
and In-house personnel on line (B). (Includes all team members)

(A) (B) 1 Administrative (A) (B) Electrical Engineers (A) (B) Oceanographers (A) (B) ~1

(A) (B) Architects (A) (B) Estimators (A) (B) Planners: Urban/Regional (A) (B) ~.-
(A) (B) Chemical Engineers (A) (B) Geologists (A) (B) Sanitary Engineers (A) (B)
(A) 1 " (B) 2 Civil Engineers (A) (B) Hydrologists (A) (B) Soils Engineers (A) (B) (~
(A) (B) Construction Inspectors (A) (B) Interior Designers (A) (B) Specification Writers (A) (B) ~
(A) (B) Draftsmen (A)~ (B) _Landscape Architects (A) (B) 1 Structural Engineers (A) (B)

~(A) (B) Ecologists (A) (B) Mechanical Engineers (A) (B) Surveyors (A) (B)
(A) (B) Economists (A) (B) Mining Engineers (A) (B) Transportation Engineers (A) 1 (B) 4 Total Personnel ~

5. If submittal is by JOINT-VENTURE list participating firms and outline specific areas of responsibility (including administrative, technical and financial) for
each firm: (Attach SF 254 for each if not on file with Procuring Office)

Not Applicable

5a. Has this Joint-Venture previously worked together? [] Yes [] No
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7. Brief Resume of Key Persons, Specialists, and Individual Consultants Anticipated for this Project
a. Name and Title: Jack R. Benjamin, Chairman
b. Project Assignment: Risk-Based Analysis

c: Name of Firm with which associated: Jack R. Benjamin & Associates, Inc.
d. Years of experience: With This Firm: 1._~7 With Other Firms: 3._~7

e. Education Degree(s)/Year/Specialization
Massachusetts Institute of Technology Sc. D./1942/Civil Engineering
University of Washington M.S./1940/Civil Engineering
University of Washington B.S./1940/Civil Engineering

f. Active Registration: Year First Registered/Discipline
1955/Civil Engineer

g. Other Experience and Qualifications relevant to the proposed project:

Jack R. Benjamin & Associates, Inc., Menlo Park, CA (since 1979)

Dr. Benjamin is a founder and chairman of Jack R. Benjamin & Associates,
Inc. He has over 50 years of experience as a civil/structural engineer in
consulting practice. He is a leader in the application of probabilistic
methods and decision theory in civil engineering. He is the co-author of
the book, "Probability, Statistics and Decision for Civil Engineers." This
book is in fact one of the references noted in the Corps of Engineers
engineering circular EC 1105-2-205, "Risk-Based Analysis for Evaluation of
Hydrology/Hydraulics and Economics in Flood Damage Reduction
Studies."

Dr. Benjamin is Professor Emeritus of Civil Engineering at Stanford
University where he served on the faculty for 28 years.

Since 1974, after retiring from Stanford, Dr. Benjamin has been involved in
engineering practice. As a leader in the application of probabilistic and
decision analysis methods, he has been involved in many applications at
the early stages of their development. One of his projects at JBA was a
research effort funded by the National Science Foundation entitled, "Re-
liability Assessment for Levee Lifeline Systems."

Working as a consultant to the East Bay Municipal Utilities District, Dr.
Benjamin evaluated the integrity of levees and pipeline crossngs for
seismic and flood events for the Mokelume Aqueduct in the San Joaquin
Delta.



7. Brief Resume of Key Persons, Specialists, and Individual Consultants Anticipated for this Project
a. Name and Title: Martin W. McCann, Jr., President
bo Project Assignment: Risk-Based Analysis
c: Name of Firm with which associated: Jack R. Benjamin & Associates, Inc.

d. Years of experience: With This Firm: 17 With Other Firms: 0

e. Education Deg ree(s)/Year/Specialization
Stanford University Ph.D./1980/Civil Engineering
Stanford University M.S./1976/Structural Engineering
Villanova University B.S./1975/Civil Engineering

f. Active Registration: Year First Registered/Discipline
None

g. Other Experience and Qualifications relevant to the proposed project:

Jack R. Benjamin & Associates, Inc., Mountain View, CA (since 1979) was selected, the risk assessment focused on the characteristics that must
be provided by the design of a dam so that a reasonable assurance exists

Dr. Martin W. McCann, Jr. is a founder and President of Jack R. Benjamin that the SG is fact met. As an example, for seismic events the risk
& Associates, Inc. From 1984 to 1989 he served as Vice President of the assessment determined the ground motion level that a dam must be
corporation. His professional background includes probabilistic hazards capable of withstanding in order to provide the required level of reliability.
analysis (including seismic and hydrologic events), reliability and risk
assessment, systems analysis, and seismic engineering. As part of the Department of Energy (DOE) and Lawrence Livermore

National Laboratory (LLNL) natural phenomena hazards project, Dr.
Dam, Water Resources and Flood Hazard Assessment Projects        McCann prepared the flood design criteria in Design and Evaluation
Currently Dr. McCann is a consultant and reviewer to British Columbia Guidelines For Department of Energy Facilities Subiected to Natural
Hydro for a risk assessment being conducted for Seven Mile Dam. The Phenomena Hazards,, UCRL-15910. He was the course lecturer for the
study is considering all hazards the dam may be exposed to and the flood part of the DOE workshop on natural phenomena hazard. The
performance of mechanical and electrical equipment as well as civil workshop addresses the DOE flood design guidelines, probabilistic flood
structures. Dr. McCann is assisting with the methodology to be used in the hazard assessment and flood design strategies.
study, the review of the program scope and task statements, and the
development of logic models to be used in the analysis. Under the direction of Dr. McCann, JBA performed a probabilistic flood

hazard assessment for the DOE Hanford Reservation, located adjacent to
Following the tainter gate failure at Folsom Dam, Dr. McCann was retained the Columbia River. The flood hazard assessment considered the pos-
by the Sacramento Area Flood Control Agency (SAFCA) to prepare an sibility of extreme flood events and upstream dam failure as potential
initial work scope and budget for a reliability assessment for Folsom Dam. causes of onsite flooding.

As part of a planning study, the San Diego County Water Authority Dr. McCann was the project manager of a study to evaluate the risk of
(SDCWA) considered alternative designs for an Emergency Storage failure of three lock and dam structures on the Upper Ohio River for the
Project (ESP). To support this study, an evaluation was conducted in which Pittsburgh District. This study was concerned with a 25-year projection of
a safety goal (SG) for the performance of dams was recommended. The the frequency of the loss of function of the navigation locks due to natural
SG established minimum performance and reliability levels for dams that and man-made hazards.
are considered a part of alternative ESP system designs. Once the SG



Dr. McCann directed a preliminary probabilistic risk assessment for PAR at Stanford. The program operates and maintains a library and database
Pond Dam at the Department of Energy Savannah River Site. The study on dam incidents. The library contains over 6,000 documents, including
included an assessment of the frequency of dam failure due to seismic, the U.S. Committee on Large Dams incident files. The library and
hydrologic, and static load events, database will serve as a valuable resource for engineers to evaluate dam

operating experience.
As a subcontractor to Sandia National Laboratories for the USNRC
Unresolved Safety Issue on Decay Heat Removal, JBA performed Working with the Association of State Dam Safety Officials, Dr. McCann
probabilistic flood studies at a number of nuclear power plant sites. These was a chairman of a committee to develop a national standard for reporting
studies involved an assessment of the frequency of extreme floods and the the performance of dams. The result of this work was the publication of the
frequency of core damage. Guidelines for Reporting the Performance of Dams.

Seismic Risk Assessment Projects Dr. McCann was the director of a project to develop probabilistic risk
As part of a study at the DOE Savannah River Site, Dr. McCann was the analysis procedures for the evaluation of dams. The project was supported
project manager of a program to evaluate the risk to nuclear reactor under a contract with the Federal Emergency Management Agency
facilities due to seismic events. JBA provided the seismic hazard and (FEMA). The objectives of the project included the development of a
fragility input to the risk assessment. In addition, JBA conducted the risk probabilistic screening procedure to assign priorities to dams in a
quantification calculations, using software developed at JBA. For the jurisdiction based on a cost-effectiveness criteria. A methodology to
Savannah River Site, Dr. McCann conducted an extensive comparative conduct a detailed probabilistic risk analysis of existing dams due to all
evaluation of the EPRI and LLNL seismic Hazard assessments. This study, stimuli was also developed.
which involved extensive modification of the EPRI and LLNL seismic
hazard software identified the source of the differences between the two Professional Activities
studies and developed a single, composite estimate of the site hazard. Member, Association of State Dam Safety Officials (ASDSO) Affiliate

Member Advisory Committee
Dr. McCann recently assisted EPRI in developing an industry position Member, American Nuclear Society-ANS-2 Site Evaluation
regarding the seismic design basis for future nuclear power plants. As part
of this effort, Dr. McCann is working with industry representatives and the Chairman, American Nuclear Society ANS-2.29 Subcommittee
USNRC to develop an effective, stable approach for seismic siting. Probabilistic Analysis of Natural Phenomena Hazards for Nuclear Materials

Facilities
Dr. McCann was the project manager of a program to conduct an Member oftheAmedcan Society of Civil Engineers, Amedcan Geophysical
independent review of the EPRI seismic hazard software package, Union, U.S. Committee on Large Dams, Earthquake Engineering Research
EQHAZARD. Following completion of the software review, JBA maintains Institute, and the Seismological Society of America
the codes for EPRI according to Quality Assurance Standards.

Awards
Dr’McCannparticipatedinapr°iectt°devel°paUSNRCextemalevent 1989 Villanova University, John A. Gallen Award For Engineering
PRA procedures guide and a review document for seismic and external Excellence
flood hazards. 1994 Engineering News Record - Newsmaker

Department of Civil Engineering, Stanford University (since 1981) - 1995 Association of State Dam Safety Officials - President’s Award
Consulting Professor

Currently, Dr. McCann is the chairman of the National Performance of
Dams Program (NPDP) Executive Committee. The NPDP is headquartered



8. Work by firm or joint venture members which best illustrates current qualifications relevant to this project (list not more than 10 projects).

~ e. Estimated Cost (in Thousands)~ Jack R. Benjamin & Associates, Inc.
Consulting Engineers

a. Project Name & Location b. Nature of Firm’s Respons~ibility c, Project Owner’s Name & Address d. Completion Date Entire WOrkwhichfOr(Actual or Estimated) Project
Firm was/is
Responsible

Seven Mile Dam Deficiency Investigation British Columbia Hydro and
Power Authority 1997 50 50
6911 Southpoint Drive
Burnaby, British Columbia

Jack R. Benjamin & Associates, Inc. was retained by Klohn-Crippen, Ltd.,
a consultant to B.C. Hydro, to assist in the development and application of
a risk-based methodology for a probabilistic risk assessment being
performed for Seven Mile Dam.

As part of this project, JBA is providing the following services:

¯ reviewed the project work plan for selected tasks,
¯ provided consultation on probabilisitc model development,
¯ review of probabilistic model developments, and
¯ technical report review.

Dr. McCann of JBA presented a three day course on methods to for con-
ducting a probabilistic seismic analysis for structures and equipment. The
purpose of this course was to provide hands-on training for engineers
involved in the risk assessment project.

Specific areas where JBA engineers have provided input to the risk
assessment to date include:

¯ identification of the importance of seismic events in the overall risk
assessment,

¯ development of logic models to evaluate system performance during
flood and non-flood events,

¯ evaluation and assessment of epistemic uncertainties, and
¯ review of the project scope of work for the risk quantification assess-

ent.

As the project proceeds Dr. McCann will support the seismic part of the
assessment, the risk quantification, and review of project reports.



8. Work by firm or joint venture members which best illustrates current qualifications relevant to this project (list not more than 10 projects).

~ e. Estimated Cost (in Thousands)¯ Jack R. Benjamin & Associates, Inc.
Consulting Engineers

Work for
a. Project Name & Location b. Nature of Firm’s Responsibility c. Project Owner’s Name & Address d. Completion Date Entire which

(Actual or Estimated)      Proie~        Firm wa~s
Responsible

Probabilistic Flood Hazard Assessment for the N U.S. Department of Energy
Reactor, Hanford, Washington Richland, Washington 1988 .55 55

Jack R. Benjamin & Associates, Inc. was retained by Lawrence Livermore reservoir level, dam breach characteristics, dam operations and the
National Laboratory to assess the frequency of flooding at the Department response of a dam to overtopping. Event tree techniques were used to
of Energy’s N Reactor site which is located on the banks of the Columbia develop the system model (see the accompanying figure). As part of the
River. This probabilistic assessment considered the flooding that would flood hazard assessment, an estimate of the epistemic uncertainty was
occur due to extreme hydrologic events and the potential for flooding due made. This included the uncertainties associated with parameter
to upstream dam failure. There are a total of 72 dams located upstream of estimates, stage-discharge relationship, dam failure freqency estimates,
the N Reactor site. In most cases failure of an upstream dam did not pose etc.
a flood hazard to the N Reactor. To evaluate the potential for flooding, a
systems model was developed to determine the combination of events In order to evaluate the flooding at the N Reactor site, dam break evalua-
that could lead to flooding. The model considered the different initiators tions were conducted. This included the first assessments of the flooding
that could lead to dam failure (e.g., flood, seismic events, static failures), that would occur in the U.S. in the event of a failure of Mica Dam.



8. Work by firm or joint venture members which best illustrates current qualifications relevant to this project (list not more tt~an 10 projects).,
~~                                                                                                                e. Estimated Cost (in Thousands)

~.~_m~,,.4| Jack R. Benjamin &Associates, Inc.Consulting Engineers

d. Completion Date Entire Work for
a. Project Name & Location b. Nature of Firm’s Responsibility c. Project Owner’s Name & Address (Actual or Estimated) Project which

Firm was/is
Responsible

Probabilistic Seismic Risk Assessment for the Westinghouse Savannah River
Savannah River Site Reactors; Seismic Hazard Company 1994 1,200 1,200
Evaluation - Seismic Structure/Equipment Evaluation & Continental Drive
Walkdowns, Risk Quantification Aiken, South Carolina

As the operator for the Department of Energy’s facilities at the Savannah Using software developed by JBA, we were responsible for the quan-
River Site in South Carolina, Westinghouse performed extensive safety tification of the frequency of seismically initiated reactor accidents. This
evaluations for the production reactors; As part of this project, JBA was involved the probabilistic combination of the site hazard, the fragility data
responsible for: for structures and equipment items and the system logic models (e.g.,

event trees and fault trees).
1. probabilistic seismic hazards assessment for the SRS
2. seismic fragility evaluation for structures and equipment items
3. supporting the development of seismic systems models
4. quantification of the seismic risk of reactor accidents
5. presentation of results to review and oversight committees

The frequency of occurrence of earthquake ground motions at the SRS
was determined using the results of the Electric Power Research Institute
seismic hazard methodology. This assessment included the epistemic
uncertainty in the site hazard estimate.

The seismic evaluations performed for the SRS reactors involved the most
extensive assessment of Department of Energy weapons facilities to date.
In particular, comprehensive seismic walkdowns and structural eval-
uations of the seismic response of structures and equipment were per-
formed. As part of the seismic fragility assessment, screening procedures
were used to identify the components that were vulnerable. Items
determined to-be robust, were screened and the basis for this deter-
mination were documented. For vulnerable components, failure modes
were identified and seismic capacity and response evaluations performed.
These results were then used to determine the seismic fragility,
conditional probability of failure as a function of ground motion level, for
each component.



8. Work by firm or joint venture members which best illustrates current qualifications relevant to this project (list not more than 10 projects).

~ e. Estimated Cost (in Thousands)
Jack R. Benjamin & Associates, Inc.

.~
Consulting Engineers

a. Project Name & Location b. Nature of Firm’s Responsibility c~ Project Owner’s Name & Address d. Completion Date Entire
WOrkwhichfOr(Actual or Estimated) Project

Firm was/is
Responsible

Probabilistic Risk Assessment for Locks and Dams on U.S. Army Corps of Engineers
the Upper Ohio River Pittsburgh 1986 98 98

Pittsburgh, PA

As part of a planning study for the Upper Ohio River navigation system, a
risk assessment was performed to evaluate the reliability of lock and dam
systems. The study was performed for a 25 year period. One of the
objectives of the study was to assess the long-term reliability of the lock
and dam systems to service the expected increase in traffic on the upper
Ohio River, accounting for navigation accidents, and potential structural
failures. Of critical importance was the potential for the continued deteri-
ration of concrete structures. Elements of the study included:

1. probabilistic seismic hazards assessment (i.e., seismic, flood events)
2. estimation of concrete deterioration
3. analysis of navigation accident data
4. probabilistic evaluation of structures and equipment items
5. site walkdown and evaluation
6. systems model development
7. risk quantification

The probabilistic dsk assessment was performed for three lock and dam
systems, Emsworth, Mongomery and Dashields.
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Jack R. Benjamin & Associates, Inc.
Consulting Engineers

a. Project Name & Location b. Nature of Firm’s Responsibility c. Project Owner’s Name & Address d. Completion Date Entire Work for
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Firm was/is

Responsible

Tooele Chemical Demilitarization Facility SAIC (Prime Contractor to the U.S. ¯
Seismic Safety Assessment Army) 1995 530 464
Tooele, UT 1309 Continental Drive, Suite F

Abingdon, MD 21009

Jack R. Benjamin & Associates performed a probabilistic seismic hazard walkdown of an existing facility identical in design to the proposed Tooele
assessment, seismic walkdowns of site structures and equipment, complex, determining system, structure and component seismic fragilities
structural screening and evaluation for seismic events, and resulting considering item ruggedness and spatial interaction.
fragility analysis for the Tooele Chemical Demilitarization Facility for the
U.S. Army.                                                   The seismic walkdowns implemented the state-of-the-art methodology for

the critical review of seismic vulnerabilities and the numerical
The Army maintains determination of seismic fragilities. JBA applied a screening approach
inventories of chemical much like the Electric Power Research Institute seismic margins
ordinance at a number methodology and the screening guidelines developed by the ICSSC for
of depots across the " implementation of Executive Order 12491.
country. At the direction
of Congress and the JBA demonstrated the applicability of its seismic
President, the Army screening and analysis experience gained in the
developed a technology examination of nuclear facilities to U.S. Govemment
for the destruction of facilities subject to the requirements of Executive Order
these inventories. 12941. The Tooele project validated the use of prevailing

Demilitarization Equipment Analyzed by nuclear industry methodologies to Government installa-
A safety analysis JBA for Seismic Ruggedness tions.
conducted early in the project determined that the construction of weapon
demilitarization facilities at the existing ordinance depots provided a more
preferred alternative to the construction of a single centralized facility and
the transportation of the ordinance. This decision prompted the
development of plans for construction of multiple facilities, each subject to
site specific environmental hazards.

The project consisted of an overall seismic safety assessment for a new
facility to dismantle and destroy chemical weapons stored at the Tooele
Depot. The JBA team provided the site seismic hazard profile using a
probabilistic technique patterned after that developed by the Electric
Power Research Institute for nuclear power sites. JBA conducted a site
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JBA Probabilistic Risk and Decision Assessment variety of ways, including the identification of modifications to improve
Experience system reliability and support regulatory reviews or petitions.

Since its founding in 1979, JBA has been involved extensively in the application The types of facilities that JBA engineers have performed risk assessments
of probabilistic methods to civil engineer problems. In many cases, these for, include:

projects were some of the early, practical uses of probabilistic approaches. In
the past seventeen years, the use of probabilistic risk assess-ment and ¯ dams
reliability methods has steadily increased. For example, in the early 1980’s the
use of risk assessment methods to evaluate the performance of nuclear power ¯ lock and dam systems

stations was just getting underway. Since that time, risk assess-ments have
been performed for nearly all of the plants in the U.S., including the ¯ levees
performance of civil, mechanical and electrical systems during seismic, wind
and flood events. As pressures to design, build and maintain cost effective civil ¯ pipelines

infrastructures increases, the use of risk-based methods to facilitate decision
making is gaining wider acceptance. ¯ nuclear power plant structures and equipment items

JBA has been involved in the use of risk-based methods for a wide range of ¯ weapons storage igloos

applications, including:
¯ chemical weapons demilitarization facilities

¯ evaluation of facility likelihood of failure,
¯ fuel andwater storage tanks

¯ risk-based decision analysis,
¯ fuel storage racks

¯ development of performance-based design criteria, ¯ commercial and residential construction
¯ systems analysis,

Like other engineering tools, risk-based methods can be performed at a
¯ determination of facility design basis events, number of levels. Their use can be tailored to the problem and resources

available. As an analogy, in structural engineering a detailed finite element
¯ screening/prioritization methods, analysis is performed when the complexity of the problem and the available

resources warrant its use. Otherwise a simple calculation is performed to
¯ identification of dominant failure modes and effects, and meet the project needs. At JBA our experience in the use of risk-based

methods allows us to tailor the analysis to meet a project’s requirements.

¯ development of maintenance strategies.
Levee Reliability Assessment

At JBA we continue to look for improved, practical applications of risk-based As an indication of JBA’s leading edge experience, we performed on of the

methods to meet our clients needs, early risk-based evaluations for levee systems. As part of a National Science
Foundation sponsored study, JBA engineers under the direction of Dr.

Facility Risk Assessment Benjamin, developed an approach for evaluating the likelihood of failure of

JBA engineers have performed dsk or reliability evaluations for a wide range of levee systems. The methodology considered levee performance dudng

civil systems. The purpose of these studies is to determine the critical modes seismic, flood and static events. The methodology was then applied to a levee

of failure (typically functional rather than structural failure is assessed) and their system in the Sacramento Delta area.

likelihood of occurrence. The insights from these evaluations are used in a
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Development of Design Standards
One of the important applications of risk assessment methods is the with good input). As a result, there is a model uncertainty that exists. These
development of consistent design requirements. JBA engineers have used risk- sources of uncertainty are referred to as epistemic uncertainty. In principle,
based methods to establish design criteria for civil structures for seismic, wind epistemic uncertainties are reducible with the collection of additional data or the
and flood loads. These applications have focused on the development of design use/development of improved models. In a given project, however, it is not
basis loads and evaluation methods to satisfy specific performance criteria. For always possible to reduce these uncertainties.
example, as part of the U.S. Department of Energy’s effort to develop consistent
design criteria for natural phenomena (e.g., seismic, wind and flood hazards), In a risk-based assessment it is important that both sources of uncertainty be
a probabilistic approach was taken. Dr. McCann of JBA was responsible for the identified and quantified to the degree possible. Dr. McCann of JBA was
development of the flood hazard design basis events and evaluation criteria, recently involved in a project where methods for addressing epistemic

uncertainties were developed.
ScreeninglPrioritizing Methods
One of the practical applications of risk-based methods is in the development The assessment of epistemic uncertainties can be critical. Their formal
of consistent methods to screen or rank events. These approaches can be a assessment requires a certain level of evaluation that adds defensibility and
cost effective means to focus resources in a project. As part of-his work at completeness to a project. From a quantitative perspective, the assessment
Stanford, Dr. McCann developed a screening approach for dam safety of epistemic uncertainties provides a best estimate of the desired result and the
modifications. In another application, JBA engineers have used risk-based equivalent of confidence intervals. The final confidence intervals are an
concepts to develop screening tools when performing risk evaluations for aggregation of the different sources of epistemic uncertainties, which includes
complex facilities (e.g., nuclear power stations). The benefit of these screening alternative models, uncertainties due to limited data, and alternative pro-
tools is realized when the number of structures and equipment items that must fessional judgements.
be analyzed in detail is reduced from a relatively large number (e.g., 100-200
items), to a much smaller, more manageable number (e.g., 10-50 items).

Evaluating Uncertainties
One of the important parts of a risk-based assessment is the identification and
quantification of uncertainties. There are two fundamentally different sources of
uncertainty that effect the assessment of the likelihood of future events. The first
source of uncertainty is attributed to the inherent randomness of events in
nature (e.g., the toss of a coin, the occurrence of earthquakes in time and
space). These events can only be predicted in terms of their likelihood of
occurring. This source of uncertainty is known as aleatory uncertainty, and is
irreducible.

The second type of uncertainty is attributed to lack of knowledge or data. For
example, the ability to determine the likelihood of an event (i.e., its rate of
occurrence), requires that certain data be available. If the amount of data is
adequate, the estimate of a rate of occurrence will be accurate. On the other
hand, if only limited data is available, an estimate of the rate will be uncertain
(i.e., statistical confidence intervals will be large). Another source of knowledge
uncertainty is attributed to professional judgement/experience of the engineer(s)
who must model a physical process or system. For example, in conducting a
hydraulic assessment, the analyst may know that the calculations that he/she
is performing cannot exactly model the physical process being analyzed (even
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JBA Risk and Hazard Assessment Software Tools                                                                      ~
As part of our project experience, JBA engineers have developed software tools
or modified existing programs to perform computations required as part of
)robabilistic risk and hazard assessment computations. These software
packages include:

¯ FL_HAZ - Probabilistic flood hazard assessment (developed by JBA)

¯ JBALIFE - Lifeline risk assessments

¯ SHIP - Systems based risk quantification software (developed by JBA)

¯ JBA_HAZ - Seismic hazard assessment software

A summary of these codes is provided below.

FL_HAZ - This software package was developed by JBA to perform compre-
hensive flood hazard calculations. The purpose of this software package is
estimate the frequency of exceedance of flood stage levels at a site. The
accompanying figure shows the basic steps in the assessment.

The code was specifically designed to take into the epistemic (knowledge-
based) and aleatory (random, inherent) uncertainty in flood hazard assess-
ments. Sources of epistemic uncertainty include the uncertainty associated with
the length of the historic record and choice of the flood frequency model. These
uncertainties can be modeled in FL_HAZ to develop a composite estimate of
the frequency of flooding.

For a given data set, the FL_HAZ can evaluate multiple flood frequency
¯ elationships (e.g., Log-Pearson, Extreme Value, Pearson) and incorporate
these in a composite estimate of the frequency of flood discharge. The results
of the flood discharge frequency analysis (which may include multiple models)
is combined with a probabilistic stage-discharge model that accounts for the
epistemic and aleatory uncertainty in stage. The result of this software is a
series of flood stage hazard curves that quantify the frequency of exceedance
of flood discharge and stage as well as the uncertainty in these frequency
estimates.
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JBA Risk and Hazard Assessment Software Tools (cont.) Seismic Hazard Software - JBA has two primary codes available to perform
probabilistic seismic hazard assessments. We are a licensed user of the

JBA_LIFE - To evaluate the performance of spatially distributed systems (e.g., Electric Power Research Institute’s seismic hazard software package,
EQHAZARD. This package is generally applicable to sites located inwater supply systems), JBA engineers modified existing an existing program

developed at MIT to produce JBA_LIFE. It includes the capability to model the intraplate regions such as the central and eastern U.S. For sites in the
functional logic of a lifeline system (e.g., network logic that defines the system western U.S. and elsewhere, we have modified an existing code developed
operation) and the spatial variation of a hazard (e.g., earthquake ground motion, at Stanford University. This software package, JBA_HAZ, has the following
flooding) to evaluate the system reliability. A system can be defined in terms of capabilities:
components that are spatially distributed (e.g., a levee system, pipeline) or
located at a point (e.g., a pump station). The reliability of components in the ¯ model seismic sources as three dimensional fault planes as well as line
system can be defined in terms of a rate of failure (e.g., rate per length) or a in and area sources,
terms of a probability distribution.

¯ suite of ground motion attenuation models to choose from,
The code solves the system logic to determine the probability of failure of the
system to survive specific event. JBA_LIFE can also be used to evaluate the    ¯ use a characteristic model to evaluate the frequency of earthquake
annual frequency of system failure for the range of future random events that occurrences,
can occur (e.g., flooding of different magnitudes, seismic events). ¯ model the epistemic and aleatory sources of uncertainty, and

¯ generate deaggregated hazard results to easily evaluate the contribution
of different seismic sources to the site hazard and .different size
earthquakes to the total hazard.

Recently, this software was used to evaluate the seismic hazard at a site in
Japan where tectonics of the region were extremely complex.
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SHIP - SHIP was developed by JBA to perform probabilistic risk assessment ¯ fraction contribution of each system failure mode to the total fre-
calculations for civil infrastructure systems exposed to seismic, wind and flood quency of system failure,
external hazards. The program accepts as input:

¯ fraction contribution of different hazard levels (e.g., flood stage) to
¯ site hazard information (e.g., flood frequency curve, seismic the frequency of system failure, and

ground motion hazard curve),
¯ probability distribution (e.g., total epistemic uncertainty) on the fre-

¯ component vulnerability data (e.g., fragility curves that quency of system failure

define the conditional probability of failure as a function of
the hazard level), and The code has undergone a Quality Assurance review that meets the require-

ments of 10 CFR Part 50, Appendix B. JBA has sold SHIP to a number of
¯ systems logic model (e.g., event tree and/or fault trees), electric utility clients.

The purpose of SHIP is to use these inputs to assess the frequency of system
failure and to provide the engineer with insights to the failure modes that are the
dominant contributors to system failure. The accompanying figure shows the
elements of a SHIP evaluation for seismic events.

Unique features of SHIP include:                                                                                                      ~o

¯ the capability to propagate epistemic and aleatory uncertainties                                                                              ~’q
for each part of the analysis to the final results,                                                                                      ~’-

¯ the capability to analyze system logic models (e.g., event and ~
fault trees),

I
¯ an algorithm to solve system fault trees correctly, without i~

making simplifying assumptions, and

¯ the ability solve seismic event trees, including success and failure
events.

The program is designed to provide a wide range of intermediate and final
results to support the engineer’s efforts to understand the performance of a
system. Products generated by SHIP include:

¯ fragility curves (curves that define the conditional probability of failure
given the hazard level) for individual sub-systems as well as for the whole
system,
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Past Performance Quality Control
In support of our ability to meet anticipated project requirements, the JBA maintains an active quality assurance program that meet the standards
following references are provided: of 10CFRS0, Appendix B. This experience demonstrates our familiarity with

the need for and ability to implement quality assurance programs.
Dr. Bryce Johnson
Science Applications International Corporation Team Location
5150 El Camino Real, Los Altos, CA 94022 JBA is located in the San Francisco Bay area, a two hour drive to downtown
(415) 960-5936 Sacramento. Due to our close proximity to the other team members, we are

able to work with and meet as necessary other team members and Corps
Elwyn Wingo personnel.
Westinghouse Savannah River Co.
Aiken, South Carolina 29803 DOD Work
(803) 279-2257 In the last 5 years JBA has not worked under direct prime contract to the

Department of Defense.
Malcolm Barker
Klohn-Crippen Small-Business
610 Burrard Street, Vancouver, British Columbia JBA is a small business with gross receipts of less than $2.5 million annually.
(604) 664-2076

Project Organization
Mark Brandyberry JBA tasks will be managed by Dr. McCann. In addition, he will be involved in
Science Applications International Corporation all technical phases of Corps tasks.
1309 Continental Dr., Suite F
Abingdon, MD21009
(410) 679-8262

Frank Stanaszak
Wisconsin Public Service Corpn.
Green Bay, Wi 54307-9002
(414) 388-2560

Capacity To Accomplish Work
JBA staff members are available at least 50 percent time (including Dr.
McCann) to work on Corps projects over the 12 month duration.

11. The foregoing is a statement of facts_./1 Date:

Signature: , _ Name and Title: Martin W. McCann, Jr., President February 27, 1997
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WILL B. BETCHART, P. E.
Consulting Water Resources Engineer

17050 Montebeilo Road
Cupertino, CA 95014

Phone: (408) 741-5762 Fax: (408) 252-1444

Mr. Betchart is a California and Colorado Registered Civil Engineer with over 25 years experience
in the water resources and environmental fields. He has performed and managed national, state,
regional, and basin-wide planning for water resources, groundwater, and water quality; project-
level planning, alternatives analysis, cost estimating, and impact assessment; feasibility studies;
licensing/permitting/ EIS/EIR studies; and conceptual design. Mr. Betchart’s project-work
emphasis is on problem definition, solution concept development and technical, economic and
financial feasibility studies. He is expert at comprehensive analysis of integrated water and
environmental planning issues. He is adept at quantitative analyses and modeling of such issues,
definition of project objectives and criteria, and analysis of proposed actions relative to economic
and other criteria for decision making. He has particular skill in comprehensive review, technical
and quantitative assessment and issue resolution in the complex institutional setting associated with
water resources, water quality, and environmental issues. Mr. Betchart is experienced at
presenting technical material to clients and within integrated planning processes and community
relations/public participation programs. He has been responsible for developing, scoping and
managing such planning processes. His masters degree and doctoral studies emphasized water
quality and water resources management with minors in mathematics and economics.

Mr. Betchart’s planning and design work has addressed pipelines, canals, pumping plants, water
treatment plants, tunnels, dams, and hydropower. His experience includes technical leadership for
portions of the Water Supply Management Program of East Bay MUD, which was their integrated
resource plan developed within an EIS/EIR framework. He has developed plans of study, multi-
facility project concepts; innovative conceptual designs; project layouts; project siting
reconnaissance studies; hydrologic and hydraulic analyses; water quality and groundwater
modeling; water conservation and reclamation studies; surface- and groundwater conjunctive use
program development; community water supply programs; environmental data program designs;
multi-phase development plans; constructibility assessments; and reliability assessments.

Representative project experience of Mr. Betchart includes :

¯ East Bay Municipal Utility District, Updated Water Supply Management
Program -- Engineering screening studies, conceptual designs and planning/analyses
in support of EBMUD (Oakland, CA) environmental impact (EIS/EIR) process to
select a long-term water supply enhancement program. Responsibilities included task
leadership in surface/groundwater conjunctive use site screening and project develop-
ment and in surface reservoir site screening studies plus conceptual design of other
alternatives, cost estimates, and groundwater, water quality, and sediment related
impact assessment for short-listed alternatives.

(~on_iunctive Use Studies -- Mr. Betchart served as technical task leader for EIS/EIR
program-level studies to identify/screen suitable areas for conjunctive use (including
large potential for water storage in aquifers) and to develop alternative programs for
possible inclusion in EBMUD’s water supply plans. The Lower Mokelumne R~iver
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area (in the vicinity of Lodi) was selected. The study demonstrated the potential for
substantial contributions to EBMUD’s water supply in a prolonged drought.

Three different conjunctive use program themes were developed: (a) saving surface
water for EBMUD use in dry years by switching irrigators to ground water, (b)
saving more surface water in dry years by using groundwater for part of the
instream flow requirements, and (c) directly using groundwater in dry years for
EBMUD water supply. Specific ground-water recharge and withdrawal locations
and mechanisms were identified at various program magnitudes for each theme.
Intensive groundwater pumping in a sequence of critically dry years was shown to
provide a major supplement to surface supply safe yield. Aquifer recharge, storage
and conjunctive use was selected as EBMUD’s preferred alternative.

Earthquake Safety A~sessment 0f the Mok¢lmne Aqueduct S~n Joaquin Delta
~ -- Prepared a "Summary of Findings" report on the seismic vulnerability
of the aqueduct due to the Delta seismic environment and foundation conditions.
The report drew on documentation of a detailed geotechnical investigation of
seismic and foundation conditions with special attention to aqueduct levee
crossings. A high probability of levee failures due to earthquakes within the next
30 years was noted (based on present understandings) together with significant
uncertainties in technical data and relationships that require further study.

Surface Storage Reservoir Site Screening -- Mr. Betchart served as technical task
leader for potential dam/reservoir site identification, conceptual layout of inlet and
outlet tunnel/pipeline systems, planning analysis, cost estimation and screening
evaluations. Some 94 potential dam and reservoir sites in the San Francisco Bay
Area and in the Central California Sierras were identified and evaluated for
inclusion on a "short list" of preferred sites carried forward.

Tunnel Routing Alternatives for Buckhorn Reservoir -- Identified/developed
alternative tunnel conceptual designs to avoid major pipeline construction in
downtown Moraga.

¯ City of Roseville, Folsom Dam Pumping Plant--Managed/performed
analysis of head losses and pumping capacity for Folsom Project water supply
facilities at various reservoir water levels. Analyzed pumping test data to resolve flow
measurement discrepancies. Developed conceptual designs, performance analyses and
cost estimates to address wide variations in pumping head and demand.
Recommended pumping plant expansion by adding two large variable speed pumps to
increase capacity. Presently overseeing project design.

¯’ Sacramento Area Flood Control Agency, Auburn Bridge -- Identified site
for a high Auburn/Highway 49 bridge that allows for potential of future Auburn Dam
raise after first phase flood control dam. Corps’ proposed bridge is low and
incompatible with raise. Developed conceptual design and cost estimate for high
bridge and met with stakeholder agencies to work out traffic concerns. Found that
acceptable high bridge can be built at approximately same cost as Corps’ lower bridge.
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¯ Sacramento Area Flood Control Agency, Folsom Gate Failure --With
hydraulic and structural experts, providing peer review services relative to forensic
team analysis of Folsom Dam Gate No. 3 failure.

¯ Sacramento Area Flood Control Agency, Folsom Dam Reliability --With
a systems reliability expert, developed a technical approach, scope and budget for
conducting a comprehensive reliability analysis of Folsom. The overall objective, as a
follow on to the Gate No. 3 failure, would be identification of other vulnerabilities that
may result in downstream flooding.

¯ Sacramento Area Flood Control Agency, O & M Costs -- For three
alternative flood control plans, reviewed Corps estimates of annual operation,
maintenance and replacement costs and suggested substantial revisions. Met with
SAFCA and Corps representatives to develop consensus estimates.

¯ Sacramento Area Flood Control Agency, Folsom Dam Improvements for
Flood Control -- Managed/performed conceptual design and technical feasibility/
reconnaissance studies of potential major modifications to Folsom Dam to enhance
flood control (as an alternative to Auburn Dam). Constructibility, while respecting
ongoing flood control, water supply, and hydroelectric uses is a major issue for this
facility on the American River in California. Work included development of detailed
conceptual designs and cost estimates for two main alternatives:

Dam Raise -- One improvement examined and found to be feasible is a 30-foot raise
of the 350-foot high dam, adding 360,000 acre-feet to its existing 1,000,000 acre-
foot reservoir. The dam consists of a 1400 foot long concrete gravity structure
across the fiver channel, extended by embankment wing dams and supplemented by
nine additional saddle dams totalling five miles in length. The project would require
a challenging schedule to extend the concrete dam and restore adjacent
embankments during one dry season. Overall project cost would be approximately
$480 million.

High Capacity Discharge Tunnel~ -- A second improvement examined and also
found to be feasible is adding low-level outlet capacity by using up to five large
diameter bottom spillway outlet tunnels with upstream orifice controls and wheel
gates and a combined capacity exceeding 100,000 cfs in order to quadruple
discharge capability during early flood stages and save reservoir storage capacity
for the flood peak. The tunnel project would cost approximately $150 million.
Reuse of the existing (presently plugged) construction-period river diversion tunnel
was also considered but found to be infeasible because of very high head and
constructibility issues.

¯ Santa Clara Valley Water District, Coyote Dam Outlet Works
Replacement Project -- Engineering design of a new intake structure, tunnel, outlet
channel, and seepage monitoring facilities to replace the existing outlet threatened by
siltation. Developed design criteria, civil specifications (including erosion control and
other environmental controls and mitigations) and Engineer’s cost estimate.
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¯ Santa Clara Valley Water District, Maple and San Pedro Avenue
Recharge Facilities -- Research, analysis, and recommendations on recharge pond
design in response to high lateral and low vertical permeabilities.

¯ Stockton East Water District, Groundwater Recharge--Managed an
evaluation of recharge pond feasibility for land areas adjacent to the Stockton East
Water Treatment Plant based on data from subsurface exploration performed
previously for treatment plant design and construction.

¯ Stockton East Water District, Deer Creek Reconnaissance--
Managed/performed conceptual design, technical feasibility study and cost estimate for
Deer Creek Reservoir, a potential 600,000 to 800,000 acre-foot, off-stream flood
control and water supply reservoir in the Sierra Nevada foothills (as a potential
alternative to Auburn Dam). Work included diversion facilities and a 135,000 cfs
RCC-lined canal to convey flood flows and a 20 MW pumping plant and conveyance
canal for water supply storage and delivery.

¯ Calaveras County Water District / Northern California Power Agency,
North Fork Stanislaus River Hydroelectric Development Project--Mr.
Betchart coordinated engineering/detailed design for the turnkey contractor’s design
team on the $270 million "Calaveras Project" which includes four dams (two over
240-feet high), seven tunnels (one 18 feet in diameter and 7.5 miles long), a vertical
shaft (12 feet in diameter and 2200-feet deep), three penstocks (one with pressure
greater than 1000 psi) and two powerhouses (five units totaling 257
Responsibilities included writing or reviewing all specifications; managing the
resolution of technical problems identified by Owner, Contractor, or Engineer’s field
representative; coordinating and reviewing design work: coordinating responses to
FERC and dam safety agency questions and submittal requirements; managing
employees and subcontractors; maintaining schedule; tracking budget; complying with
contract scope and securing change orders for out-of-scope work; and being contact
point for the Turnkey Contractor and project Owner.

¯ County of Sacramento, Department of Environmental Review and
Assessment, Draft EIR for Gravel Mining -- For Aspen VI (Teichert) and
Granite Rezoning and Use Permit application, Mr. Betchart provided EIR analysis of
environmental setting, impacts, mitigation measures and project alternatives relative to
surface and ground-water hydrology and water quality. One issue was flood
attenuation impacts on Morrison Creek. Another issue involved TCE and PCE
contaminant plumes affecting the proposed mining site, apparently originating from
Mather Air Force Base. Impacts addressed included contamination of the gravel
resource, contaminated washwater and fines from gravel washing, and health and
safety of mine workers.

¯ U.S. Environmental Protection Agency, Report to Congress on Water
Supply and Wastewater Treatment Coordination -- Performed technical
studies as part of report development on nation-wide water use, ground-water
contamination, ground-water overdraft, conjunctive use, wastewater reclamation,
water conservation, and small system technology and operation/management needs.
The groundwater contamination issue emphasized assessment needs for sites that are
potential sources of contaminant plumes. Required consideration of EPA’s
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coordination needs with other laws including RCRA, TSCA, and FIFRA. The report
was used to draft revisions to the Clean Water Act and the Safe Drinking Water Act.

¯ U.S. Environmental Protection Agency, "Wastewater Flow Reduction
Handbook" -- As project manager, developed a guide book to identify technical
alternatives and economic analysis procedures for building water conservation
programs in urban areas. EPA interest was in reducing wastewater flows, but analysis
procedures included water supply and energy savings as well. Three case studies
were performed (Carbondale, Illinois; Tucson, Arizona and Manteca, California).

¯ U.S. Army Corps of Engineers, San Francisco District, Klamath River
Basin Plan of Study -- Performed reconnaissance level planning for Klamath
River Basin, Oregon addressing Upper Klamath Lake eutrophication, water quality in
Lake Ewauna and the Klamath River, hydropower development on the Klamath River,
fish and wildlife, recreation and water supply for agriculture, hydropower, and
fisheries.

¯ U.S. Army Corps of Engineers, Alaska District, Anchorage Water
Resources Plan of Study -- Prepared detailed plan of study for Corps urban water
resources study in Anchorage, Alaska. Issues included issues of urban runoff quality,
wastewater disposal/dispersion, and municipal water supply.

¯ ’ Upper Mississippi River Basin Commission, Twin Cities Water Plan --
In Minneapolis-Saint Paul, conducted multi-disciplinary, interagency workshops to
apply Water Resource Council’s Level B issue-oriented planning guidelines to
wastewater disposal, non-point source controls for lakes, water supply, flood control,
navigation and recreation problems.

¯ Hawaii Department of Natural Resources, Hawaii Water Plan -- Worked
with state and local agency personnel in Hawaii to apply Water Resource Council’s
Level B issue-focused water planning guidelines. Addressed irrigation efficiency,
groundwater quality, basal lens protection and safe yield and non-point source
pollution (prim~irily sedimentation) impacts on coral.

Employment Summary

1990-1996 ESA Consultants Inc. / Earth Sciences Associates
Water Resources Engineer and Associate

1985-1990 Calpine Corporation / Electrowatt / Sandwell, Inc.
Project Engineer, Senior Water Resources Engineer

1982-1985 Gibbs & Hill, Inc.
Project Engineer

1975-1982 INTASA, Inc.
Senior Water Resources Engineer
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1974-1975 Water Resources Engineers
Associate Water Resources Engineer

1973-1974 University of Washington, Department of Civil Engineering
Research Assistant Professor

1968-1973 University of Illinois, Urbana-Champaign Campus, Institute
for Environmental Studies and Water Resources Center
Assistant Research Engineer

Education B.S., Civil Engineering, University of Colorado, Boulder, 1966
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